
Attachment 7 Schedule 

 

The actual work outlined in this application is forecast to begin August 2013 and end September 
2013.  The timing of the schedule is largely driven by the desire to complete the well 
construction while Seaside Middle School is in summer break.  Summer Break begins the second 
week of July 2013 and runs through the end of September the same year.  Actual boots on the 
ground construction is scheduled for the last week of April through the second week of 
September, a three week period.  MPWMD has been liberal with the timing of well construction 
and anticipates construction will proceed faster, but to allow for unforeseen complications, 
MPWMD has scheduled three weeks to allow for one week for mobilization/demobilization and 
one week per completion.  Figure 1 is a Ghent Chart showing the timing of the proposed tasks.  

Based on previous experience with permitting agencies permitting is expected to take 2 weeks.  
During these 2 weeks MPWMD sill announce a request for proposals.  MPWMD already has the 
bid packet instructions ready to publish.   

At the close of the bid, a contractor will be selected and presented with the standard MPWMD 
contract.  Following signing the contract, the contractor will be given the notice to proceed and 
will mobilize to the site.  This is expected to take a week.  Level logging equipment will be 
purchased after the bid is awarded to allow for shipping time so the instrumentation is ready 
when it is needed. 

Drilling of the deep well will begin on 8/26/13 and is expected to take a week.  The deep bore is 
scheduled before the shallow bore so that the geophysical log can be inspected for the entire 
sequence and the time at the site spent drilling the shallow bore can be utilized to install the 
submersible pump.  Coordination with Monterey County Environmental Health is required for 
seal inspection. 

Following the construction of the deep completion, drilling of the shallow completion will begin.  
While the shallow completion is being drilled, installation of the submersible pump will take 
place in the deep completion.  This is anticipated to take a week.  Coordination with Monterey 
County Environmental Health is required for seal inspection. 

When both completions are finished and the submersible pump has been installed in the deep 
completion, MPWMD will install and program the data loggers.  This will occur the same week 
the contractor is demobilizing and cleaning the site.  After the contractor has removed his/her 
equipment, MPWMD will sample the deep completion.  These activities are anticipated to take a 
week. 

MPWMD will then analyze the data collected during the project and compile a technical 
memorandum for transferal to DWR.  Most likely there will be interaction between MPWMD 



and DWR past this point as MPWMD will be submitting invoices and providing additional 
information regarding the findings of the project. 

 


